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ATTACHMENT 5 – SCHEDULE 

 
INTRODUCTION 
 
A detailed schedule for the Proposal and each of the IRWMP Update components is provided as 
Table 5‐1.  
 
The schedule is consistent with the categories provided in the Guidelines. The schedule shows the 
sequence and timing of work planning items presented in the Proposal and assumes the effective 
date of the grant agreement to be January 17, 2011. The schedule shows the start dates, end dates, 
and milestones for each planning item contained in the Attachment 3 Work Plan, and when 
applicable, dependence on predecessors is also shown. Work Plan Tasks in this Proposal are 
numbered as follows: 
 
1. Grant Administration 
2. Climate Change Technical Study 
3. Salt and Nutrient Management Plan 
4. Upper Santa Clara River IRWMP Update 
 
CONSISTENCY WITH WORK PLAN 
Both the Attachment 3 Work Plan and Proposal schedule provide discussions of the work items 
under the general categories outlined in the budget and are thus consistent with each other and the 
budget.  
 
IRWMP DEVELOPMENT AND ADOPTION 
All work items contribute to the development and enhancement of the IRWM Plan. The schedule 
notes the specific milestones by which Plan Updates should occur once the technical studies have 
been completed.  As documented in Attachment 3, the IRWMP has already been adopted by the 
individual RWMG members, and collectively as a group.  Incorporation of new technical data and 
the foreseeable and/or potential changes in objectives could trigger re‐adoption of the plan in the 
future, however timing is unknown and not dependent on these application funds. 
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